TIME FRAME TASK DESCRIPTION

April 2005 Compile and Evaluate Community/ Public Input

April 2005 Submit Second DelDOT Website Posting for the Study
April 2005 Complete Environmental Analysis

April 2005- May 2005 Complete Agency Role Interviews

May 2005 Submit Master Plan Draft Report

June 2005 Complete Public Outreach

June 2005 Complete Final DelDOT Website Posting for the Study

July 2005 Complete Final Master Plan Report
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